COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2016

ESTI MATE SUMVARY 16: 36: 04
CONTI D C19470 ESTI MATE NO 0017 PROG SPEC YR 2005
PCN: 19470- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 622.0 DAYS TIME ALLOW 11/18/201 FI XED COVPLETI ON DATI
SH 13 YAVPA R VER G 06- D REPAI PERCENT TIME:  102. 81 ORI G TIME ALLOW 11/18/201 FI XED COMPLETI ON DATI
PROJECT NO STA0131- 063
SH 13 YAVPA R VER C 06- D REPAI
NAME OF ROAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
NEW DES| GN' CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 12/ 05/ 2016 DATE TI ME STARTED 03/ 25/ 2015
2350 E. 70TH AVE. DATE LET 02/ 19/ 2015 DATE WORK BEGAN 03/ 25/ 2015
P.O BOX 358 DATE AWARDED 03/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2015 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,238, 124. 30 PARTI Ol PATI NG $ 2,453, 043. 93 $ 311, 731. 18
AWARD PRQJECT AMT: $ 2,082, 231.99 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 75.76% TOTAL EARNI NGS 2,453, 043. 93 311,731.18
FUNDS AVAI LABLE: $ 785, 080. 37 STOCKPI LED MATERI ALS 10, 770. 90 0.00
GROSS EARNI NGS 2,463, 814. 83 311, 731. 18
TOTAL CLAI VB $ 0.00 RETAI NAGE -44,733.48 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,419, 081. 35 311, 731. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,419, 081. 35 311, 731. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 311, 731. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19470

PCN: 19470-BI D

PRQJECT: STA0131- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00027

*Renoval of Riprap

0015 202-00090

*Renoval of Delineator

0020 202-00220

*Renoval of Asphalt Mat

0025 202-00250

*Renoval of Pavenent Marking

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01300

*Renoval of End Anchor age

0045 203-00060

0050 203-01510

*Backhoe

0055 203-01550 *Dozi ng

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
48, 000. 00000
455. 000
SY
18. 50000
2.000
EACH
12. 50000
1, 543. 000
SY
6. 90000
2,814.000
SF
4.10000
395. 000
LF
4. 90000
137. 000
LF
9. 00000
2.000
EACH
305. 50000
2,845. 000
CcY
49. 00000
20. 000
HOUR
124. 70000
20. 000
HOUR

249. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 750
0. 000
0. 750

114. 000
0. 000
114.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 279. 000
1, 535. 000
2,814.000

226. 000
0. 000
226. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

2,675.000
107. 000
2,782.000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 12/ 07/ 2016

16: 36: 04
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
36, 000. 00
0. 00
2,109. 00
0. 00
0. 00
0. 00
0. 00
6, 293. 50
11, 537. 40
0. 00
1, 107. 40
0. 00
171. 00
0. 00
0. 00
5, 243. 00
136, 318. 00
374. 10
374. 10
0. 00
0. 00



CONTI D C19470

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQJECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01565 *Hydraul i ¢ Excavat or 20. 000 2. 000
HOUR 0. 000 0. 00
218. 20000 2.000 436. 40
0065 203-01590 *Front End Loader (Rubber Tire) 20. 000 0. 500
HOUR 0. 000 0. 00
180. 80000 0. 500 90. 40
0070 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
218. 20000 0. 000 0. 00
0075 203-02330 *Labor er 30. 000 2.000
HOUR 28. 000 1, 220. 80
43. 60000 30. 000 1, 308. 00
0080 207-00205 *Topsoi | 336. 000 42.000
cY 165. 200 7,830. 48
47. 40000 207. 200 9, 821. 28
0085 207-00305 *Wet | and Topsoi | 75. 000 75. 000
CY 0. 000 0. 00
10. 00000 75. 000 750. 00
0090 207-00310 *St ockpi |l e Wetl and Topsoi | 75. 000 75. 000
CY 0. 000 0. 00
12. 50000 75. 000 937.50
0095 208- 00002 *Erosion Log (12 Inch) 2,780. 000 1, 863. 000
LF 0. 000 0. 00
4. 50000 1, 863. 000 8, 383.50
0100 208-00035 *Aggregat e Bag 350. 000 39. 000
LF 0. 000 0. 00
7.90000 39. 000 308. 10
0105 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
2,912. 30000 1. 000 2,912. 30
0110 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
6, 353. 80

3, 176. 90000 2.000



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQJECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
98. 80000 0. 000 0. 00
0120 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
155. 90000 0. 000 0. 00
0125 208- 00206 *Erosion Control Supervisor 329. 000 308. 000
DAY 21. 000 4,412. 10
210. 10000 329. 000 69, 122. 90
0130 212-00006 *Seedi ng (Native) 0. 380 0. 000
ACRE 0. 000 0. 00
1, 814. 10000 0. 000 0. 00
0135 212-00028 *Seedi ng (Wt ands) 0. 140 0. 000
ACRE 0. 000 0. 00
1, 851. 50000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 240 0. 000
ACRE 0. 000 0. 00
7,811. 00000 0. 000 0. 00
0145 213-00003 *Mil ching (Weed Free) 0. 020 0. 000
ACRE 0. 000 0. 00
12, 655. 10000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 0. 290 0. 100
ACRE 0. 000 0. 00
3, 247. 90000 0. 100 324.79
0155 213-00061 *Mul ch Tacki fier 4. 000 0. 000
LB 0. 000 0. 00
209. 50000 0. 000 0. 00
0160 214- 00240 *Deci duous Tree (4 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
1, 421. 40000 0. 000 0. 00
0165 214-01015 *WIlow Cuttings 650. 000 0. 000
EACH 0. 000 0. 00
7.60000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQJECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 165. 000 0. 000
d ass
SY 0. 000 0. 00
3. 80000 0. 000 0. 00
0175 240- 00000 *WIdlife Biologist 40. 000 18. 500
HOUR 0. 000 0. 00
285. 90000 18. 500 5,289. 15
0180 240-00010 *Renoval of Nests 80. 000 78. 000
HOUR 0. 000 0. 00
138. 60000 78. 000 10, 810. 80
0185 240- 00020 *Netting 3, 888. 000 3, 888. 000
SY 0. 000 0. 00
4. 90000 3, 888. 000 19, 051. 20
0190 304- 06000 *Aggregat e Base Course (C ass 6) 183. 000 0. 000
TON 161. 550 11, 890. 08
73. 60000 161. 550 11, 890. 08
0191 900- 00006 Added Item (Dol lar)/ Price Reduction - Aggregate Base 0. 000 0. 000
Course (O ass 6)
DOL -1, 783.510 -1,783.51
1. 00000 -1,783.510 -1,783.51
0195 403-34701  *Hot M x Asphalt (Gading SX) (75) 187. 000 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0200 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 12. 000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0205 411-10255  *Enulsified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0210 420-00103 *Geotextile (Erosion Control) (C ass 2) 1, 418. 000 971. 000
SY 0. 000 0. 00
4. 60000 971. 000 4, 466. 60
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 388. 000 0. 000
LF 0. 000 0. 00

25. 90000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19470-BI D ESTI MATE RUN
PRQIECT: STA0131- 063 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 MATERI AL ALLOMANCE Cuar dr ai | 387.977
LF 0. 000 0. 00
10. 01425 387.977 3, 885. 30
0220 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 496. 20000 0. 000 0. 00
0220 MATERI AL ALLOMANCE Transition Type 3G 4. 000
EACH 0. 000 0. 00
711. 40000 4. 000 2,845. 60
0225 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,032. 30000 0. 000 0. 00
0225 MATERI AL ALLOMANCE End Anchor 4. 000
EACH 0. 000 0. 00
1, 010. 00000 4. 000 4,040. 00
0230 607-00005 *End Post 7.000 0. 000
EACH 0. 000 0. 00
268. 10000 0. 000 0. 00
0235 607-00010 *Corner and Line Brace Post 16. 000 0. 000
EACH 0. 000 0. 00
349. 10000 0. 000 0. 00
0240 607-11300 *Fence Conbi nation Wre Wth Treated Woden Posts 763. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0245 607-11525 *Fence (Plastic) 886. 000 94. 000
LF 0. 000 0. 00
6. 80000 94. 000 639. 20
0250 607-56001 *Fence (Animal Protection) 20. 000 0. 000
LF 0. 000 0. 00
61. 10000 0. 000 0. 00
0255 607-60116 *16 Foot Cate 2. 000 0. 000
EACH 0. 000 0. 00
317. 90000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQJECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 612-00001  *Delineator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
27.40000 0. 000 0. 00
0265 612-00003 *Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
27.40000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 580
LS 0. 000 0. 00
14, 961. 70000 0. 580 8,677.79
0271 625- 00000 Const Surveyi ng Yanpa Ri verbed Topo 1. 000 1. 000
LS 0. 000 0. 00
600. 00000 1. 000 600. 00
0275 626- 00000 *Mobi | i zat i on 1. 000 0.984
LS 0. 000 0. 00
275, 000. 00000 0.984 270, 600. 00
0280 626- 01000 *Public Information Services 1. 000 0. 700
LS 0. 100 1,870. 21
18, 702. 10000 0. 800 14, 961. 68
0285 627-00005 *Epoxy Pavement Mar ki ng 21.000 0. 000
GAL 0. 000 0. 00
155. 90000 0. 000 0. 00
0290 627-00011 *Pavenent Marking Paint (Waterborne) 60. 000 33. 000
GAL 10. 000 935. 00
93. 50000 43. 000 4,020. 50
0295 630-00000  *Fl aggi ng 2, 000. 000 894. 000
HOUR 146. 750 3,228.50
22. 00000 1, 040. 750 22,896. 50
0300 630- 00007 *Traffic Control Inspection 334. 000 211. 000
DAY 8. 000 3,491. 20
436. 40000 219. 000 95, 571. 60
0305 630-00012 *Traffic Control Managenent 218. 000 198. 000
DAY 17. 000 9, 350. 00
550. 00000 215. 000 118, 250. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQJECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 2.000 249. 40
124. 70000 4.500 561. 15
0315 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 16. 500
EACH 13. 200 493. 68
37.40000 29.700 1,110.78
0320 630- 80342 *Construction Traffic Sign (Panel Size B) 25. 000 12.500
EACH 10. 000 374.00
37.40000 22.500 841. 50
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 2,493. 60
3,117. 00000 1. 800 5, 610. 60
0330 630-80360  *Drum Channel i zi ng Device 32.000 16. 000
EACH 12. 800 957. 44
74.80000 28. 800 2,154. 24
0335 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 3. 500
EACH 2.800 209. 44
74.80000 6. 300 471. 24
0340 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 50. 000 3. 500
EACH 2.800 209. 44
74.80000 6. 300 471. 24
0345 630- 80367 *Portable Traffic Speed Monitor 2. 000 1.000
EACH 0. 800 1, 496. 16
1, 870. 20000 1. 800 3, 366. 36
0350 630-80370 Concrete Barrier (Tenporary) 700. 000 335. 000
LF 268. 000 16, 508. 80
61. 60000 603. 000 37, 144. 80
0355 630- 80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 24.00
1. 20000 45. 000 54. 00
0360 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Tenporary)
EACH 0. 800 2,792.88
3,491. 10000 1. 800 6, 283. 98



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQIECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 630-85041 *Mobi | e Attenuator 150. 000 0. 000
DAY 0. 000 0. 00
12. 50000 0. 000 0. 00
0370 630-86810 *Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0375 700-70010 F/ A M nor Contract Revisions 186, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 2, 000. 000 1, 350. 000
F A 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0396 700-70021 F/ A On- The-Job Trai nee 274. 500 274.500
HOUR 0. 000 0. 00
2. 00000 274.500 549. 00
CAT 0200 CURRENT AMI  $ 1,445,152.10$% 80, 164.30 $ 972, 047. 25
CAT NOO300 STR C-06-D
0400 202- 00240 *Removal of Asphalt Mat (Pl aning) (Special) 1, 851. 000 0. 000
SY 0. 000 0. 00
8. 90000 0. 000 0. 00
0405 202- 00425 Renoval of Bridge Railing 817. 000 816. 000
LF 0. 000 0. 00
12. 60000 816. 000 10, 281. 60



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQIECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR C-06-D

0410 202- 00453 Renoval of Portions of Present Structure (O ass 2) 601. 000 601. 000
SY 0. 000 0. 00
168. 20000 601. 000 101, 088. 20
0415 202- 00460 Renoval of Portions of Present Structure (O ass 3) 155. 000 75. 000
SY 0. 000 0. 00
294. 30000 75. 000 22,072.50
0420 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 530
LS 0. 470 56, 400. 00
120, 000. 00000 1. 000 120, 000. 00
0425 202- 00504 Renoval of Expansion Device 108. 000 54. 000
LF 0. 000 0. 00
86. 10000 54. 000 4,649. 40
0430 208-00400 *Water Control 1. 000 0. 600
LS 0. 400 120, 000. 00
300, 000. 00000 1. 000 300, 000. 00
0435 211-00100 Drilling Hole 3, 629. 000 3, 015. 000
LF 0. 000 0. 00
19. 30000 3, 015. 000 58, 189. 50
0440 403-34701  *Hot M x Asphalt (G ading SX) (75) 292. 000 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0445 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 22.000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0450 411-10255  *Enulsified Asphalt (S| ow Setting) 93. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0455 420- 00102 *CGeotextile (Erosion Control) (Class 1) 3, 196. 000 1, 892. 000
SY 1, 201. 000 4,323. 60
3. 60000 3, 093. 000 11, 134. 80
0460 503-00066 *Drilled Caisson (66 Inch) 227.000 227.000
LF 0. 000 0. 00

698. 50000 227.000 158, 559. 50



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQIECT: STA0131- 063 ESTI MATE NO 0017 16: 36: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STR C-06-D

0461 900- 00006 Added Item (Dol lar)/ Sonic Echo Testing and 3, 200. 000 3, 200. 000
Adni ni strative Costs
DOL 0. 000 0. 00
1. 00000 3, 200. 000 3, 200. 00
0465 506- 00209 *Riprap (9 Inch) 278. 000 16. 000
cY 205. 000 30, 668. 00
149. 60000 221. 000 33, 061. 60
0470 506-00409  *Soil Riprap (9 Inch) 1, 187. 000 804. 000
cY 383. 000 38, 185. 10
99. 70000 1, 187. 000 118, 343.90
0475 506-00418 *Soil Riprap (18 Inch) 182. 000 182. 000
CY 0. 000 0. 00
93. 50000 182. 000 17,017.00
0480 509- 00000 Structural Steel 53. 000 0. 000
LB 53. 000 662. 50
12. 50000 53. 000 662. 50
0485 509- 00001 Structural Steel (Galvanized) 1, 728. 000 299. 000
LB 166. 000 614. 20
3. 70000 465. 000 1, 720. 50
0490 515-00120 *Wat er proof i ng (Menbr ane) 1, 851. 000 0. 000
SY 0. 000 0. 00
20. 60000 0. 000 0. 00
0495 518-01004 Bri dge Expansion Device (0-4 Inch) 108. 000 43. 000
LF 0. 000 0. 00
184. 70000 43. 000 7,942.10
0500 518-03000 Sawi ng and Seal ing Bridge Joint 108. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0505 601- 03040 *Concrete O ass D (Bridge) 646. 000 534. 400
cY 2.800 1, 260. 00
450. 00000 537. 200 241, 740. 00
0506 900- 00006 Added Item (Dol lar)/ Price Reduction 0. 000 -5, 488. 350
DOL 0. 000 0. 00

1. 00000 -5, 488. 350 -5,488. 35



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19470-BI D ESTI MATE RUN 12/ 07/ 2016
PRQJECT: STA0131- 063 ESTI MATE NO. 0017 16: 36: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STR G- 06-D
0510 601- 03540 Concrete Cass DT (Deck Toppi ng) 41. 000 6. 600
cY 5. 700 5,531. 28
970. 40000 12. 300 11, 935. 92
0515 601- 40300 *Structural Concrete Coating 699. 000 0. 000
Sy 0. 000 0. 00
48. 80000 0. 000 0. 00
0520 602-00020 *Rei nforcing Steel (Epoxy Coated) 121, 000. 000 109, 337. 000
LB 6, 373. 000 8,922. 20
1. 40000 115, 710. 000 161, 994. 00
0525 606- 11010 Bridge Rail Type 10R 817. 000 783. 000
LF 0. 000 0. 00
119. 80000 783. 000 93, 803. 40
CAT 0300 CURRENT AMI ¢ 1,773,112.70% 266, 566.88% 1,471, 908. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
29, 923. 40000 1. 000 29, 923. 40
0535 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 442. 50000 1. 000 22,442.50
0540 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 493. 60000 1. 000 2,493. 60
0545 620- 00045 Li qui dat ed Damages - 14. 000 0. 000
DAY - 14. 000 - 35, 000. 00
2, 500. 00000 - 14. 000 - 35, 000. 00
CAT 0400 CURRENT AMI  $ 19,859.50 $ - 35, 000.00 % 19, 859. 50
PRQJIECT TOTAL CURRENT AMI $ 3,238,124.30$ 311,731.18$ 2,463,814.82



